Orig - PR - 8 2 - )
Approved For Release 2082/05/04: CIA-RDP67B00820R000400010029-0 SECILET ox**c-**3378 Copy / of 5 Contract No. PR-8200 Amendment No. 5 4 MAY 1982 The Perkin-Elmer Corporation Main Avenue Norwalk. Connecticut Gentlemen: 1. This document constitutes Amendment No. 5 to Contract No. PR-8200 between the Perkin-Elmer Corporation and the United States Government. 2. Pursuant to the clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, the contract is hereby amended as follows: In PART III - ESTIMATED COST AND FIXED FEE, of the contract schedule, as amended by Amendment No. 4, Paragraph c. is amended to 25X1A read as set forth below to reflect a reduction of in the sum allotted for performance of the contract through 30 June 1962: "c. Notwithstanding the foregoing, and in accordance with the provisions of Clause 34, LIMITATION OF GOVERNMENT'S OBLIGATION. 25X1A in the General Provisions of this contract, there has been allotted through 30 June 1962." 3. All other terms, conditions, and requirements of Contract No. PR-8200, as amended, remain unchanged. 4. Please indicate your receipt of this Amendment No. 5 to Contract No. PR-8200 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this amendment to the undersigned and retain the remaining copy for your files. 25X1A Very truly yours, ACKNOWLEDGED AND ACCEPTED THE PERKIN PLANT COPPODATION STATINTL BY Contracting Officer TITLE Electro-Optical Division

DATE Approved For Release 2002/09/04 : CIA-RDP67B00820R000400010029-0